

THE PHASED CHANGE-OVER PLAN

SERVICE	BATCH	START DATE	END DATE	DAYS
BN Registration (End to End)	BATCH ONE	4-Dec-23	8-Dec-23	5
LLP Registration (End to End)	BATCH ONE	4-Dec-23	8-Dec-23	5
LP Registration (End to End)	BATCH ONE	4-Dec-23	8-Dec-23	5
Perusal	BATCH TWO	11-Dec-23	15-Dec-23	5
Certified Copies	BATCH TWO	11-Dec-23	15-Dec-23	5
Hire Purchase-New Application	BATCH THREE	13-Dec-23	15-Dec-23	3
Strike Off	BATCH THREE	18-Dec-23	22-Dec-23	5
Encumbrances	BATCH THREE	18-Dec-23	22-Dec-23	5
FC Registration (End to End)	BATCH FOUR	8-Jan-24	12-Jan-24	5
CLG Registration Only	BATCH FOUR	8-Jan-24	12-Jan-24	5
Linking (ALL)	BATCH FIVE	15-Jan-24	19-Jan-24	5
Annual returns, Financial statements and Declaration of Solvency	BATCH FIVE	15-Jan-24	19-Jan-24	5

SERVICE	BATCH	START DATE	END DATE	DAYS
CLG Post Registration Services	BATCH FIVE	22-Jan-24	26-Jan-24	5
Hire Purchase-Renewal	BATCH FIVE	22-Jan-24	26-Jan-24	5
PVT & PLC Registration Only Services	BATCH SIX	29-Jan-24	2-Feb-24	5
Official Search	BATCH SEVEN	5-Feb-24	9-Feb-24	5
PVT & PLC Post Registration Services	BATCH SEVEN	5-Feb-24	9-Feb-24	5